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PLACING CSDR REQUIREMENTS ON CONTRACT 

 
 The Cost and Software Data Reporting (CSDR) Plan (DD Form 2794) is the key 
document in establishing program reporting requirements.  There are two types of CSDR 
plans:  program plans and contract plans.  The program plan is used to identify all Work 
Breakdown Structure (WBS) elements associated with the Major Defense Acquisition 
Program (MDAP).  The contract plan (or subcontract plan) is derived from the program 
plan and is comprised of WBS elements unique to a specific contractual effort.  Though 
the government program manager bears primary responsibility for preparing the CSDR 
plan, it is closely coordinated with the Cost Working-level Integrated Product Team 
(CWIPT).   
 
 Detailed activities for processing CSDR contract requirements are described in 
Chapter 4 of the CSDR Manual, DoD 5000.04-M-1.  The PM and CWIPT shall ensure 
compliance with the reporting requirements established in DoDI 5000.2 and DoD 
5000.04-M-1.  They will reach consensus regarding cost analysis requirements, the 
program and contract WBS, the appropriate level of WBS element reporting, the 
applicable CSDR reports, and the reporting frequency of each report.  This information is 
incorporated into the program and contract CSDR plans, DD Forms 2794.  The contract 
CSDR plan is included in the solicitation prior to release to industry via DD Form 1423-
1, “Contract Data Requirements List (CDRL).”  This allows prospective offerors to 
properly assess the complete aspects of reporting and the associated costs thereof prior to 
contract award, including reporting on WBS elements that could be subcontracted.  
DD Form 1423-1 is available for download from the Washington Headquarters Services 
Web site: 
 
 http://www.dtic.mil/whs/directives/infomgt/forms/formsprogram.htm  
 
 At least 60 days prior to the release of the solicitation, the CWIPT submits the 
program (if not previously submitted) and contract CSDR plans, related RFP language 
and WBS dictionaries as appropriate, the Resource Distribution Tables (RDTs), and the 
Final SRDR Government Report.  Before issuing the solicitation, the DoD PM shall e-
mail the DCARC an extract of the solicitation that contains the CSDR requirements for 
review.  The solicitation will include the CAIG approved Contract plan.  As noted in the 
example Statement of Work and the CDRLS (Figures 1 thru 8), contractors must flow 

down CSDR requirements to any lower tier contractor that meets the CSDR reporting thresholds. 
 
 In responding to the solicitation, contractors may accept or propose recommended 
changes to the CSDR plan.  If changes are proposed, the DoD PM shall reconvene or 
advise (if changes are minor) the CWIPT and revise the contract CSDR plan, update the 
program CSDR plan (if necessary), and forward both to the DCARC for final review and 
approval before contract award.  Close coordination with the CWIPT is required, and any 
changes must be documented by submission of a revised CSDR plan.  Only the final 
CAIG approved CSDR plan will be placed on contract; any changes negotiated outside of 
the CAIG approved CSDR plan without CWIPT involvement and OSD CAIG Chair 
approval will not be accepted. 
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 Figures 1 and 2 show the recommended Statement of Work (SOW) language that 
contains the essential instructions for implementing CCDRs and SRDRs, respectively.  
 
 In the case of CCDRs, a separate CDRL is prepared for each of the three CCDRs and 
the Contract Work Breakdown Structure (CWBS).  Figures 3, 4, and 5 are examples of 
partially completed first pages of the CDRLs for DD Forms 1921, 1921-1, and 1921-2, 
respectively.  Figure 6 is an example of a CDRL for the CWBS.  In the case of SRDR, 
one CDRL is prepared for each of the SRDRs as shown in Figures 7 and 8. 
 
 To verify that CSDR requirements were placed on contract properly, the DoD PM 
must submit copies of all signed CDRLs for all contracts and subcontracts to the DCARC 
within 30 days of contract award.  Required CDRLs include both prime contracts and any 
subcontracts that have CCDR or SRDR requirements.  The CDRLs shall be submitted 
electronically and must include the CWBS requirement and the appropriate CCDR and 
SRDR requirements as contained in the OSD CAIG-approved CSDR plan.  
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Figure 1. Proposed Solicitation Statement of Work (SOW) Language 
 for Contractor Cost Data Reporting 

 

 

Contractor Cost Data Reporting (CCDR) 

Proposed Solicitation Statement of Work (SOW) Language 

 
The contractor shall systematically collect and report actual contract costs to provide DoD 

cost analysts with needed data to estimate future costs. Contractor reports shall be prepared in 
accordance with the instructions contained in the most recently approved versions of DI-FNCL-
81565, DI-FNCL-81566, and DI-FNCL-81567. The contractor as part of the response to the 
solicitation will: 
 

a. Accept or propose changes to the approved Contract Cost and Software Data 
Reporting (CSDR) Plan, DD Form 2794, that includes the contract WBS using the 
approved Program Plan and the Contract Plan provided by the DoD program office 
as the baseline. The Contract CSDR Plan will include level 3 of the contract WBS 
and any lower level WBS elements designated by DoD as being high risk, high 
value, or high technical interest. The contractor may further extend the WBS for its 
own reporting purposes.  

 
b. Negotiate, if appropriate, a revised Contract CSDR Plan that will be submitted by 

the DoD program office to the DCARC for review and the Cost Analysis 
Improvement Group (CAIG) Chair’s approval. The final approved Contract CSDR 
Plan will be incorporated into the contract. 

 
c. IAW DFAR 215.403-5, provide contract cost estimates on the DD Forms 1921, 

1921-1 and 1921-2 using the contract CWBS dictionary proposed in subparagraph 
a above. 

 
After contract award the contractor shall: 

 
d. Provide the final contract WBS and dictionary IAW DI-MGMT-81334 within 60 

days after contract award. Maintain and update the WBS and dictionary during 
contract execution. Submittals will be no more frequent than CCDR reports. 

 
e. Prepare and provide CCDRs IAW DI-FNCL-81565, DI-FNCL- 81566, and DI-

FNCL-81567 and with the approved Contract CSDR Plan.  
 

f. Flow down CCDR requirements to any lower tier contractor that will have a 
contract valued at over $50 million or any contracts valued at between $7 million 
and $50 million that are designated by the DoD program office as being high risk, 
high value, or high technical interest.   

 

CCDR Evaluation 

 
The contractor’s proposed CDSR Plan will be evaluated based on data needs, the approved 

program CSDR Plan and the Contract CSDR Plan. The contractor is encouraged to propose 
changes to either plan to improve reporting accuracy, consistency, and relevancy. The DD 
Forms 1921, 1921-1, and 1921-2 cost estimates and CWBS dictionary will be evaluated based 
upon their consistency with the contractor’s proposed Contract CSDR Plan. 

 



Rev 0, 20070503 4 

Figure 2. Proposed Solicitation Statement of Work (SOW) Language  
for Software Resources Data Reporting 

 

 
Software Resources Data Reporting (SRDR) 

Proposed Solicitation Statement of Work (SOW) Language 

 
SRDR Instructions 

 
The Government identifies software resources data on the elements identified within 

the attached CSDR Plan, DD Form 2794. The data for each marked element are contained in 
the most recently approved versions of the DI-MGMT-81739 and DI-MGMT-81740. The 
government objective is to collect a subset of the same data that the contractor normally 
collects to oversee and manage software development efforts. Therefore, the Government 
expects the contractor to customize or tailor the sample formats to be consistent with data it 
normally collects. The Government will approve the customized or tailored formats proposed 
by the contractor.  The contractor shall provide a SRDR Data Dictionary with the customized 
formats. 
 

The contractor shall submit the completed SRDR Initial Developer Report within 60 
days after contract award for the entire software product, and within 60 days after initiation of 
each software release or build. The contractor shall submit a completed SRDR Final Developer 
Report within 60 days of delivery of each delivered software release. The contractor shall 
submit a completed SRDR Final Developer Report for the entire software product within 60 
days of delivery of the final software element. Report format and other delivery requirements 
are specified in the attached CDRL. 
 

SRDR Evaluation 

 
The contractor’s customized SRDR and Data Dictionary will be evaluated on the extent 

to which (1) the report captures the Government’s stated need and (2) the data provided is 
integrated with the contractor’s normal oversight and management procedures. 
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Figure 3. Example of DD Form 1423-1, “Contract Data Requirements List”  
(Page 1), for DD Form 1921, “Cost Data Summary Report” 
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Figure 4. Example of DD Form 1423-1, “Contract Data Requirements List”  
(Page 1), for DD Form 1921-1, “Functional Cost-Hour  Report” 
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Figure 5. Example of DD Form 1423-1, “Contract Data Requirements List”  
(Page 1), for DD Form 1921-2, “Progress Curve Report”  

 



Rev 0, 20070503 8 

Figure 6. Example of DD Form 1423-1, “Contract Data Requirements List”  
(Page 1), for the Contract Work Breakdown Structure 
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Figure 7. Example of DD Form 1423-1, “Contract Data Requirements List”  
(Page 1), “Software Resources Data Report:  

Initial Developer Report and Data Dictionary” 
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Figure 8. Example of DD Form 1423-1, “Contract Data Requirements List”  
(Page 1), “Software Resources Data Report:  

Final Developer Report” 

 
 


